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Coordination 

Establish a contact with the Office of GIS from each agency – preliminary contact list generated 

Training 

1. OGIS staff – Administering SDE, Designing Geodatabases, ArcIMS and Arc/Info 8.0          

2. Training for state agencies, the public, municipalities, etc. – Arc/Info 8.0    

Technical Support - ongoing       

Committees – town boundary, hydrography, GIS Technical Committee are active; remotes sensing initiated; geocode and road centerline on hold   

Funding Subcommittee: 

1. Private Funding – not initiated 

2. Licensing Data – not initiated 

3. Agency SLAs - complete 

Update OGIS web site to include more detailed information on state GIS contacts - complete 

Inventory existing state GIS data and projects – data inventory initiated 

Certified State GIS data will be available over the Intranet and Internet from state clearinghouse – to follow inventory 

Infrastructure 

Test SDE at OGIS/BIS  – software installed and E911 and MHMRSA pilot projects initiated 

Test the use of thin client technology – BIS server ordered and services to be made available for testing in January 2001 

Test ArcIMS at OGIS/BIS – software purchased and installed; DMR pilot project underway 

Monitor effect of Arc/Info, ArcIMS, ArcSDE, and ArcView on the WAN – not initiated  

Data and Standards 

Process and Standards for Certification – not initiated 

Convert OGIS data to shapefiles for OGIS website – not initiated 

Complete FGDC Metadata for base data – standard software tool selected and base metadata is complete 

Establish a feature level metadata recommendation based on recommendation – complete and out for review; recommendations to GIS Executive Council in January 

Incorporate feature level metadata to town boundary coverage and E911 road coverages – preliminary testing with proposed recommendation complete 

Identify methods for maintaining data sets of varying scales (e.g., Metwp24, Metwp100) – not initiated 

Hydrography pilot project to develop a data model that satisfies the needs of the agencies – pilot project complete and additional funding from USGS received to expand work 

Finalize data model and integrate DOT roads information with E911 road addressing - initiated 

Cost share agreement with US Geological Survey to complete digital orthophoto quads – negotiations underway 

Preliminary research on TIGER 2000 and related Census 2000 statistics – not initiated 


